ICANN60 Abu Dhabi – GAC Planning Timeline

30 June

10 July — GAC Travel Support Application closes for Abu Dhabi

15 July — ICANN59 Minutes circulated to GAC

30 August

1st week of Sept — Draft agenda circulated to GAC

15 Sept — Agenda Setting calls

30 September

5 Oct — Consolidation of documents and drafts reviewed by GAC Chair

7 Oct — All briefing documents sent to the GAC

Preparation for briefing documents

28 October to 3 November 2017