Stakeholder	Objective (as currently understood)							Е	xpected	Level o	f Objecti	ves Atta	inment								
		Year 2017							2018												
		Month	Se	Sep Oct		Nov.		Dec.	Jan.	Feb.	Mar.	Apr.	May	Jun.	Jul.	Aug.	Sept.	Oct.	Nov.	Dec.	
		Version	1.0	1.0.1 to 1.0.6		1.1	1.2	1.3	1.4	1.5	1.7	2.0	2.1	2.2	2.3	3.0	3.1	3.2	4.0	4.1	
			Baseline Production Launch	General Admin / UX	Improvements	dotCMS Upgrade	Search	Final General Admin UX Improvements	Translations	Travel Support	PDF Generation	Profiles / Global Accounts (Dep. ICANN Project)	Meetings & Records	Correspondences	Leadership and Members	Board Advice Tracking (Dep. on ICANN Project)	Advice	Communiqués	Working Groups	Activiites	
GAC Membership	Migration of All Existing Content																				
	Findability of Content																				
	Usability of Website																				
	Collaboration																				
	Translation																				
GAC Secretariat	Administration																				
ICANN Community	Learning About the GAC																				
	Acces Key GAC Products																				
ICANN Org	Infrastructure of GAC Information																				
	Content Mgmt Tools Proofing																				
Transition Plan High Level Principles		Phase 1: new and current website run in parallel Phase 2:													old web	site is re	ad-only ((archive	d)		
			Focus on onboarding GAC Membership										Outreach to ICANN Community								
			Legend						No improvement							Improvement Meets Objective					
				relative to						Some Improvement						Refinement/Enhancement (Beyond Objective)					
		current GAC Website						Substantial Improvement						Further Refinement/Enhancement							