

Working Group on GAC Operating Principles Evolution
Draft Work Plan for Year 2019

| # | Working Item | Target Time |
|---|---|---|
| 1 | Drafting Charter/TOR and work plan | End of January 2019 |
| 2 | Exchange views on the Draft of Charter/TOR and work plan | End of February 2019 |
| 3 | Adoption of Charter/TOR and work plan | At ICANN 64 |
| 4 | Drafting updated principles for GAC working group operations | Between March 15 and June 17, 2019 |
| 5 | Discussion on updated principles for GAC working group operations | At ICANN 65 |
| 6 | 1) Continued drafting updated principles for GAC working group operations. 2) Drafting code of conduct of GAC liaisons | Between June 17 and October 25, 2019 |
| 7 | 1) Adoption of updated principles for GAC working group operations 2) Discussion on the draft of code of conduct of GAC liaisons 3) Adoption of work plan for year 2020 | At ICANN 66 |
| 8 | Continued drafting code of conduct of GAC liaisons | Between November 8 and December 8, 2019 |