

Working Group on GAC Operating Principles Evolution

Work Plan for Year 2019

(approved by GAC – March 2019 – Kobe, Japan)

#	Working Item	Target Time
1	Drafting Charter/TOR and work plan	End of January 2019
2	Exchange views on the Draft of Charter/TOR and work plan	End of February 2019
3	Adoption of Charter/TOR and work plan	At ICANN 64
4	Drafting updated principles for GAC working group operations	Between March 15 and June 17, 2019
5	Discussion on updated principles for GAC working group operations	At ICANN 65
6	1) Continued drafting updated principles for GAC working group operations. 2) Drafting code of conduct of GAC liaisons	Between June 17 and October 25, 2019
7	1) Adoption of updated principles for GAC working group operations 2) Discussion on the draft of code of conduct of GAC liaisons 3) Adoption of work plan for year 2020	At ICANN 66
8	Continued drafting code of conduct of GAC liaisons	Between November 8 and December 8, 2019