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Purpose of the GAC Action/Decision Radar

The purpose of this document is to provide an exhaustive picture of all foreseeable and envisioned GAC outputs, at a level similar to that of the GAC Action Points

(recording in Minutes from ICANN meetings), while aiming to provide a sense of timing, in addition to other information such as priority, dependencies, and key

resources for more information on any given topic.

Suggested Use of the Document

● Topical perspective, for members interested in what outputs are expected on any given subject matters:

1. Refer to the appropriate “Topic/Policy Area” in the section of this document named “Categorized List of All Identified GAC Action/Decisions”

2. Review the various Action/Decisions expected for this Topic/Policy Area

● GAC Timeline perspective, for members interested in what outputs are currently being worked on and/or expected in a given time frame in the future

1. Refer to the appropriate time frame in the “Estimated Planning of GAC Action/Decisions” section of this document

2. Review the various Action/Decisions expected in the selected time frame for each relevant Topic/Policy Area
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Categorized List of GAC Action/Decisions (per Topic/Policy Area)

Topic/Policy
Area

GAC Action/Decision GAC
Lead(s)

Timeline

# Short Description Full Description (including deliverables, dependencies and key references) Due Prio.

Subsequent
Rounds of
New gTLDs

1 Input in Sub Pro PDP
WG deliberations on
Final Report

● Monitor deliberations of the Sub Pro PDP WG towards finalization of its Final Report,
and provide input on issues of importance to the GAC, consistent with the GAC
Scorecard on Subsequent Rounds of New gTLDSs and the recent GAC Consensus Input
on the Draft Final Report

Completed Jan. 2021
GAC comments on Draft Sub
Pro PDP WG Final Report

2 Potential Minority
Statement in Sub
Pro PDP Final Report

● Consider submitting a Minority Statement in the Sub Pro PDP WG Final Report
should the GAC take issue with consensus designations and/or recommendations

Completed Jan. 2021
Unnecessary in light of GAC
Input to date.

3a Sub Pro PDP
Recommendations -
Public Comments on
Final Outputs

● Consider GAC Comments on the Final Output of the Sub Pro PDP as part of the
public comment proceeding (closing 1 June 2021) before ICANN Board formally
considers policy recommendation adopted (24 March 2021) by the GNSO Council

↳ Reference: GAC Comment (29 Sep. 2020) | Communiqué and Minutes (ICANN67-70)
GAC Scorecard on Subsequent Rounds | GNSO PDP WG

Completed 1 June 2021
GAC comments on SubPro Final
Outputs for Board
Consideration

3b Sub Pro PDP
Recommendations -
Public Policy
Concerns

● Response to the ICANN Board’s request for potential public policy concerns and
GAC Advice in its bylaw notification (29 April 2021) before ICANN Board formally
considers policy recommendation adopted (24 March 2021) by the GNSO Council on
the basis of the Sub Pro PDP WG Final Report (1 February 2021)

↳ Dependency: Expected launch of an Operational Design Phase (Q4 2021)
↳ Reference: Communiqué and Minutes (ICANN67-70) | ODP Reference Page

CCT Review Recommendations | SAC114 | GAC Response to ICANN Board

Completed 4 June 2021
GAC response to ICANN Board

3c Sub Pro PDP
Recommendations -
GAC Advice

● Consider submitting GAC Advice to the ICANN Board before ICANN Board formally
considers policy recommendations adopted (24 March 2021) by the GNSO Council on
the basis of the Sub Pro PDP WG Final Report (1 February 2021)

↳ Dependency: Expected launch of an Operational Design Phase (Q4 2021)
↳ Reference: Communiqué and Minutes (ICANN67-70) | ODP Reference Page

CCT Review Recommendations | SAC114 | GAC Response to ICANN Board

Luisa Paez
(CA), Jorge
Cancio (CH)

Now
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https://gac.icann.org/file-asset/GAC%20Subpro%20Final%20Report%20Collective%20Comment%20-%20FINAL.pdf
https://gnso.icann.org/sites/default/files/file/field-file-attach/final-report-newgtld-subsequent-procedures-pdp-02feb21-en.pdf
https://www.icann.org/public-comments/gnso-gtld-subsequent-procedures-final-outputs-2021-04-22-en
https://gnso.icann.org/en/council/resolutions/2021#202102
https://gac.icann.org/file-asset/GAC%20Subpro%20Final%20Report%20Collective%20Comment%20-%20FINAL.pdf
https://gac.icann.org/contentMigrated/icann70-gac-communiqu
https://gac.icann.org/contentMigrated/icann70-gac-minutes
https://docs.google.com/document/d/1SgXD9zBt9-Pi5YJbICDmj_FZZzVgrROupBdI0Pw1Ay4/edit
https://gnso.icann.org/en/group-activities/active/new-gtld-subsequent-procedures
https://mm.icann.org/pipermail/comments-gnso-gtld-subsequent-procedures-final-outputs-22apr21/attachments/20210601/6e13bf77/GACCommentFINAL-SubproFinalOutputsforICANNBoardConsideration-0001.pdf
https://gac.icann.org/advice/correspondence/incoming/20210429/new-gtld-subsequent-procedures-policy-development-process-outputs
https://gnso.icann.org/en/council/resolutions/2021#202102
https://gnso.icann.org/sites/default/files/file/field-file-attach/final-report-newgtld-subsequent-procedures-pdp-02feb21-en.pdf
https://gac.icann.org/contentMigrated/icann70-gac-communiqu
https://gac.icann.org/contentMigrated/icann70-gac-minutes
https://www.icann.org/odp
https://www.icann.org/resources/reviews/specific-reviews/cct
https://www.icann.org/en/system/files/files/sac-114-en.pdf
https://gac.icann.org/contentMigrated/gac-response-to-icann-board-on-new-gtld-subsequent-procedures-policy-development-process-outputs
https://gac.icann.org/contentMigrated/gac-response-to-icann-board-on-new-gtld-subsequent-procedures-policy-development-process-outputs
https://gnso.icann.org/en/council/resolutions/2021#202102
https://gnso.icann.org/sites/default/files/file/field-file-attach/final-report-newgtld-subsequent-procedures-pdp-02feb21-en.pdf
https://gac.icann.org/contentMigrated/icann70-gac-communiqu
https://gac.icann.org/contentMigrated/icann70-gac-minutes
https://www.icann.org/odp
https://www.icann.org/resources/reviews/specific-reviews/cct
https://www.icann.org/en/system/files/files/sac-114-en.pdf
https://gac.icann.org/contentMigrated/gac-response-to-icann-board-on-new-gtld-subsequent-procedures-policy-development-process-outputs


Topic/Policy
Area

GAC Action/Decision GAC
Lead(s)

Timeline

# Short Description Full Description (including deliverables, dependencies and key references) Due Prio.

Subsequent
Rounds of
New gTLDs

4 Operational Design
Phase and
Implementation of
Sub Pro PDP
Recommendations

● Monitor and consider contributing to studies and deliberations of either (or both)
Operational Design Phase and Implementation Review Team, consistent with GAC
positions on issues of importance to the GAC

↳ Dependency: Board to initiate ODP (Q4 2021); GAC call for volunteers to serve on
internal GAC small group for ODP input.

↳ Reference: ODP Reference Page (icann.org)

Luisa Paez
(CA), Jorge
Cancio (CH)

3-6
mths

5 GNSO RPM PDP
Phase 1 (TMCH
Sunrise, URS) -
Public Policy
Concerns

● Consider possible public policy concerns regarding recommendations of Phase 1 of
the RPM PDP WG Final Report as adopted by the GNSO Council and respond to Board
bylaw notification to the GAC (7 April) for possible Public Policy concerns as part of
the ongoing Public Comment proceeding closing on 30 April 2021

↳ Reference: ICANN70 GAC Session (22 March 2021) | GNSO PDP Project Page

Completed
GAC Topics determined there
are no public policy concerns
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https://www.icann.org/odp
https://gnso.icann.org/en/issues/rpm-phase-1-proposed-24nov20-en.pdf
https://community.icann.org/display/gnsocouncilmeetings/Motions+21+January+2021
https://www.icann.org/en/system/files/correspondence/botterman-to-ismail-2-07apr21-en.pdf
https://www.icann.org/public-comments/gnso-rpm-pdp-phase-1-final-recommendations-2021-04-07-en
https://gac.icann.org/sessions/icann70-session-7-gac-discussion-on-rights-protection-mechanisms
https://gnso.icann.org/en/group-activities/active/rpm


Topic/Policy
Area

GAC Action/Decision GAC
Lead(s)

Timeline

# Short Description Full Description (including deliverables, dependencies and key references) Due Prio.

Current TLD
Policy

1 IGO Preventative
Protections

● Engage in Bylaw Consultation following expected Board rejection of GAC Advice per
ICANN Board resolution (22 October 2020) and ensuing documentation: letter and
the accompanying scorecard (8 Dec.), clarifications (26 Jan.), consultation call (1
Feb.), follow-up letter (23 Feb.), BGIG Call (11 Mar.) and following BGIG Call (1 June)

↳ Dependency: GAC decision on next step to take in the Bylaw consultation process,
following GAC/Board consultation (1 February 2021) and BGIG Calls (11 March and 1
June 2021)

↳ Dependency: GAC consideration of Clarifying Questions (29 July 2021) and eventual
Board Action on ICANN71 GAC Advice (21 June 2021)

GAC
Leadership

Now

2 IGO Curative Rights
Protection Work
Track
Representation

● Confirm GAC representation in IGO Work Track of the GNSO RPM PDP WG, in
response to an expected GNSO call for volunteers.

↳ Dependency: Initiation of GNSO Call for volunteers (Q4 2020)

Completed Jan. 2021
GAC Confirmed participation of
representatives from OECD,
WIPO, World Bank, CH, IR US.

3 EPDP on Specific
Curative Rights for
IGOs (Ex IGO Curative
Rights Protection

Work Track)

● Contribute to deliberations of the EPDP on Specific Curative Rights Protections for
Intergovernmental Organizations and provide input on issues of importance to the
GAC, consistent with relevant GAC Advice

↳ Dependency: EPDP’s completion timeline (Q1 2022)
↳ Reference: EPDP Specific Curative Rights Protections for IGOs (Wiki) | Charter

US, IR, CH
OECD,
WIPO, WB

Now

4 IGO List
Management - GAC
Process

● Develop GAC Process for adding/removing IGOs to/from the 2013 GAC IGO List

↳ Dependency: Prioritization by GAC Leadership
↳ Dependency: Consideration of Draft Process by GAC Leadership before sharing with

GAC Membership for review and input (ICANN71 Action Point), in light of ICANN71
Communiqué Clarification Call with the ICANN Board

GAC
Leadership

Now

5 African Union
opt-out of GAC IGO
List

● Monitor developments and consider communications and process implications for
other IGOs as needed

↳ Dependency: Correspondence between ICANN org (GE) and African Union on
decision and consequences of removal from the GAC List

↳ Reference: AU letter to ICANN Board (10 July 2020)

GAC
Leadership

Now
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https://www.icann.org/resources/board-material/resolutions-2020-10-22-en#2.b
https://mm.icann.org/mailman/private/gac-leadership/2020-December/010962.html
https://mm.icann.org/mailman/private/gac-leadership/attachments/20201209/fe8e68fb/Scorecard-Board-GACConsultationonIGOProtections-3Dec2020-0001.docx
http://board/GAC%20Call%201%20Feb.%20-%20Summary%20Notes
https://mm.icann.org/mailman/private/gac/attachments/20210308/63d7ef4c/gac-board-igo-protections-consultation-1feb2121-0001.pdf
https://gac.icann.org/advice/correspondence/incoming/20210223/follow-up-questions-from-the-board-gac-consultation-process-call-on-igo-protections
https://gac.icann.org/sessions/board-gac-interaction-group-call-bgig-11-march-2021
https://gac.icann.org/sessions/board-gac-interaction-group-bgig-call-1-june-2021
https://gac.icann.org/work-products/public/process-for-consultations-between-icann-gac-2013-04-07.doc
https://gac-author.icann.org/activity-inputs/public/FINALIZED+ICANN71-Virtual-Communique-CQ-Scorecard.pdf?language_id=1
https://gac.icann.org/contentMigrated/icann71-gac-communique
https://community.icann.org/pages/viewpage.action?pageId=153519684
https://gnso.icann.org/sites/default/files/file/field-file-attach/rpms-charter-addendum-07jan20-en.pdf
https://docs.google.com/document/d/1RECNrGEiky9kMUhDXAR5WK9E30YYLEv7-YNgtvWIz-U/edit#
https://gac.icann.org/contentMigrated/icann71-gac-minutes
https://gac.icann.org/contentMigrated/icann71-gac-communique
https://gac.icann.org/contentMigrated/icann71-gac-communique
https://gac.icann.org/sessions/icann71-gac-communique-clarification-call-with-the-icann-board
https://www.icann.org/en/system/files/correspondence/quartey-to-botterman-10jul20-en.pdf


Topic/Policy
Area

GAC Action/Decision GAC
Lead(s)

Timeline

# Short Description Full Description (including deliverables, dependencies and key references) Due Prio.

Current TLD
Policy

6 Voluntary PICs
Change Process

● Provide input into proposed process for current Registry Operators to make
amendments to their Voluntary Public Interest Commitments (PICs)

↳ Dependency: Briefing documentation by ICANN org, initially expected early 2021 (per
late december email), now after ICANN71

↳ Reference: discussed during ICANN70 Plenary Session (25 March 2021)

GAC
Leadership
and PSWG
Co-Chair

1-3
mths

7 Country Names at
2nd Level
Notification List -
GAC Process

● Consider developing and documenting a formal process reflecting practices to date
to ensure that changes to the Notification List are tracked appropriately, possibly
displayed, and GAC Members are aware and able to maintain their preferences at any
given point, considering the role of this list in ICANN Org documentation for registries

↳ Dependency: GAC Leadership direction and support staff planning.
↳ Reference: GAC Advice (8.a.) in the Singapore Communiqué (11 February 2015)

GAC
Support

6-12
mths

8a GNSO RPM PDP
Phase 2 (UDRP)
Chartering / Scoping

● Consider GAC representation and/or input in chartering and scoping discussions
anticipated before the launch of Phase 2 of the GNSO’s Review of All Rights PDP (RPM
PDP) to review the UDRP.

↳ Dependency: Council to form charter/scoping team (by Q3 2021?, as of 22 Apr 2021),
now GNSO Council consideration (9 July 2021) of a request for an ICANN org Policy
Status Report (PSR) to ensure focus on specific issues that merit a policy review

↳ Reference: ICANN70 GAC Briefing and Annex (22 March 2021)
ICANN70 GAC Session (22 March 2021) | GNSO PDP Project Page

Brian
Beckham
(WIPO)

Now

8b GNSO RPM PDP
Phase 2 (UDRP)
Representation

● Determine GAC representation (if any) for Phase 2 of the GNSO RPM PDP WG to
review the UDRP, in response to an expected GNSO call for volunteers.

↳ Dependency: Initiation of GNSO Call for volunteers (Q4 2021 ?)
↳ Reference: ICANN70 GAC Briefing and Annex (22 March 2021)

Brian
Beckham
(WIPO)

3-6
mths

8c GNSO RPM PDP
Phase 2 (UDRP)
Deliberations

● Contribute to deliberations of the RPM PDP WG to review the UDRP and provide
input on issues of importance to the GAC, consistent with relevant GAC Advice

↳ Dependency: Launch of RPM PDP Phase 2 Working Group (Q14 20221 ?)
↳ Reference: ICANN70 GAC Briefing and Annex (22 March 2021)

Brian
Beckham
(WIPO)

6-12
mths
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https://70.schedule.icann.org/meetings/KsmRgQrLDRAYeWfF7#/?limit=10&sortByFields[0]=isPinned&sortByFields[1]=lastActivityAt&sortByOrders[0]=-1&sortByOrders[1]=-1&uid=E6umHFHPvcfTAnSNE
https://gac.icann.org/activity/country-and-territory-names-as-second-level-domains-in-new-gtlds-requirements-notification-list
https://www.icann.org/resources/country-territory-names
https://gacweb.icann.org/download/attachments/37617854/GAC_SINGAPORE52_COMMUNIQUE_FINAL2.pdf?version=1&modificationDate=1424225387000&api=v2
https://community.icann.org/display/gnsocouncilmeetings/Action+Decision+Radar?preview=/150178775/161809000/GNSO_Council_Program_ADR_20210422.pdf
https://mm.icann.org/pipermail/council/attachments/20210713/0c0068dc/RPMsPDPPhase2-PolicyStatusReport-13July2021-0001.pdf
https://gac.icann.org/briefing-materials/public/icann70-gac-briefing-7-rights-protection-mechanisms-v2-en.pdf?language_id=1
https://gac.icann.org/sessions/icann70-session-7-gac-discussion-on-rights-protection-mechanisms
https://gnso.icann.org/en/group-activities/active/rpm
https://gac.icann.org/briefing-materials/public/icann70-gac-briefing-7-rights-protection-mechanisms-v2-en.pdf?language_id=1
https://gac.icann.org/briefing-materials/public/icann70-gac-briefing-7-rights-protection-mechanisms-v2-en.pdf?language_id=1


Topic/Policy
Area

GAC Action/Decision GAC
Lead(s)

Timeline

# Short Description Full Description (including deliverables, dependencies and key references) Due Prio.

Current TLD
Policy

9 ccNSO PDP3 on the
Retirement of
ccTLDs

● Monitor Progress of ccNSO Working Group of the ccNSO Policy Development
Process initiated in 2017 to develop policy recommendations on the Retirement of
ccTLDs (Part 1) and to develop policy recommendations for a Review Mechanism for
decisions pertaining to the delegation, transfer, revocation and retirement of ccTLDs
(Part 2).
Part 1 - Recommended policy for the Retirement of ccTLDs - Final Report Issued 8
June,  ccNSO Council Discussion and vote on 17 June 2021 and vote by ccNSO
members from 7 July to 28 July 2021.
Part 2 - Developing a Review Mechanism for decisions pertaining to delegation,
transfer, revocation and retirement of ccTLDs

↳ Reference: Public Comment proceeding (closed 14 April 2021)

GAC
Support &
GAC
Contact
Point for
ccNSO

1
month

10 GNSO PDP: Transfer
Policy Review
Phase 1

● Monitor progress of GNSO Working Group  - On 18 February 2021, the GNSO Council
passed a resolution to initiate a two-phased PDP to review the Transfer Policy. The
PDP working group is tasked with determining if changes to the policy are needed to
improve the ease, security, and efficacy of inter-registrar and inter-registrant
transfers.

↳ Reference: GNSO Council Project Page

TBD 6-12
mths
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https://www.icann.org/public-comments/ccpdp3-1-retirement-cctlds-2021-03-03-en
https://gnso.icann.org/en/group-activities/active/transfer-policy-review


Topic/Policy
Area

GAC Action/Decision GAC
Lead(s)

Timeline

# Short Description Full Description (including deliverables, dependencies and key references) Due Prio.

IDNs and
Universal
Acceptance

1 IDN Root Zone Label
Generation Rules

● Consider the proposals of Generation Panels developing Label Generation Rules
(LGR) in all relevant scripts, as a mechanism to determine valid IDN TLDs and their
variant labels for stable and secure operation of the Root Zone

↳ Reference documentation: LGR proposals | RZ-LGR Info (ICANN org)

TBD 6-12
mths

2 Universal
Acceptance

● Consider outputs and communications of the Universal Acceptance Steering Group
(UASG) as it relates to and in coordination with relevant initiatives in which GAC
Members are involved.

↳ Reference documentation: Universal Acceptance (ICANN org) | UASG

TBD 6-12
mths

3a EPDP on Definition
and Management of
IDN variant TLDs -
Representation

● Consider GAC representation in the IDNs EPDP recently initiated by the GNSO
Council.

↳ Dependency: Initiation of GNSO Call for volunteers (Q3 2021)
↳ Reference: Scoping Final Report (17 Jan. 2020) | WG Charter (20 May 2021)

Completed
GAC Confirmed participation of
representatives from UK
(member), IN (as alternate) and
NG (participant)

3b EPDP on Definition
and Management of
IDN variant TLDs -
Contribution

● Provide input to IDNs EPDP in response to requests for Community or Public
comments, once the PDP process is in motion (expected during Q3 2021).

↳ Reference: Scoping Final Report (17 Jan. 2020) | WG Charter (20 May 2021)

N. Hickson
(UK); T.
Santhosh
(India)

Now

4 ccNSO PDP4 on IDN
ccTLD Strings

● Monitor ccNSO Working Group on the (de)selection of IDN ccTLD strings. The WG is
gradually making progress with defining the criteria, process and procedures for the
selection of Internationalized Domain Name (IDN) ccTLD strings. The results of this
ccPDP will eventually replace the IDN ccTLD Fast Track Process.

GAC
Support

6-12
mths
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https://www.icann.org/resources/pages/lgr-proposals-2015-12-01-en
https://www.icann.org/resources/pages/root-zone-lgr-2015-06-21-en
https://www.icann.org/ua
https://uasg.tech/
https://gnso.icann.org/sites/default/files/file/field-file-attach/idn-scoping-team-final-report-17jan20-en.pdf
https://gnso.icann.org/sites/default/files/policy/2021/presentation/CharterGNSOIDNsEPDPWorkingGroup20May21.pdf
https://gnso.icann.org/sites/default/files/file/field-file-attach/idn-scoping-team-final-report-17jan20-en.pdf
https://gnso.icann.org/sites/default/files/policy/2021/presentation/CharterGNSOIDNsEPDPWorkingGroup20May21.pdf


Topic/Policy
Area

GAC Action/Decision GAC
Lead(s)

Timeline

# Short Description Full Description (including deliverables, dependencies and key references) Due Prio.

RDS/WHOIS
and Data
Protection

1 EPDP Phase 1 IRT ● Assess and comment on EPDP Phase 1 Implementation Proposal, consistent with
contributions by GAC reps. in the EPDP Phase 1 Implementation Review Team (IRT),
and possibly determine possible GAC position on the impact of this implementation
on the Privacy/Proxy Accreditation Implementation and Thick Whois policy.

↳ Dependency: Release of draft consensus policy language for EPDP Phase 1
Implementation by ICANN (date unknown)

↳ Reference: IRT Work Space | ICANN70 GAC Session (briefing and slides)
ICANN66 GAC Advice and ICANN71 Follow-up on GAC Advice

PSWG
Co-Chairs
(LK, CLE)

Now

2 EPDP Phase 2:
SSAD Financial
Sustainability

● Consider providing input into cost/benefits analysis of the SSAD to the ICANN Board
in the context of its expected consultation with the GNSO Council.

↳ Dependency: Advancement or completion of Operational Design Phase launched on
25 March 2021 and subsequent formal Board/GNSO Consultation (Q3/4 2021 ?)

GAC Small
Group

1-3
mths

3a EPDP Phase 2:
Operational Design
Phase (ODP)

● Monitor and contribute to studies and ICANN deliberations during Operational
Design Phase consistent with GAC positions on issues of importance to the GAC

↳ Reference: ICANN70 GAC Session and Communiqué Advice | ODP Reference Page

GAC Small
Group

Now

3b EPDP Phase 2 ODP:
GAC and GAC
Member Survey on
SSAD

● Consider national and collective GAC response by 17 September 2021 to an ICANN
Survey addressed specifically to the GAC to help inform the work of the SSAD
Operational Design Phase as it relates to the accreditation of, and requests for
disclosure of nonpublic gTLD registration data by governmental entities

↳ Reference: GAC Chair email to Membership (16 July 2021) | ODP Reference Page

GAC Small
Group and
GAC
Members

Now

4a EPDP Phase 2
(Prio2 Rec. 19-22):
Public Policy
Concerns/Advice

● Response to the ICANN Board’s request (10 February 2021) for potential public
policy concerns and GAC Advice when the ICANN Board will formally consider the
GNSO policy recommendations in the EPDP Phase 2 Final Report

Completed 26 April 2021
GAC Chair correspondence
indicating there are no public
policy concerns at this point.

4b EPDP Phase 2
(SSAD Rec. 1-18):
Public Policy
Concerns/Advice

● Response to the ICANN Board’s request (9 March) for potential public policy
concerns and GAC Advice when the ICANN Board will formally consider the GNSO
policy recommendations in the EPDP Phase 2 Final Report

↳ Dependency: Advancement or completion of Operational Design Phase launched on
25 March, GNSO Consultation, and Cost/Benefit Analysis following public comment
proceeding closing 30 March 2021

↳ Reference: ICANN70 GAC Session and Communiqué Advice | ODP Reference Page

GAC Small
Group

1-3
mths
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https://community.icann.org/display/RDPIRT/Registration+Data+Policy+Implementation
https://gac.icann.org/sessions/icann70-session-4-gac-discussion-on-rds-whois-and-data-protection
https://gac.icann.org/contentMigrated/icann66-montreal-communique
https://gac.icann.org/contentMigrated/icann71-gac-communique
https://www.icann.org/resources/board-material/resolutions-2021-03-25-en#2.c
https://gac.icann.org/sessions/icann70-session-4-gac-discussion-on-rds-whois-and-data-protection
https://gac.icann.org/contentMigrated/icann70-gac-communiqu
https://www.icann.org/odp
https://www.surveymonkey.com/r/ssadodpgac
https://www.surveymonkey.com/r/ssadodpgac
https://mm.icann.org/mailman/private/gac/2021-July/019534.html
https://www.icann.org/odp
https://gac.icann.org/advice/correspondence/incoming/20210210/expedited-policy-development-process-on-the-temporary-specification-for-gtld-registration-data-phase-2-priority-2
https://www.icann.org/en/system/files/correspondence/ismail-to-botterman-22apr21-en.pdf
https://gac.icann.org/advice/correspondence/incoming/20210309/expedited-policy-development-process-on-the-temporary-specification-for-gtld-registration-data-phase-2-recommendations-1-18
https://www.icann.org/public-comments/epdp-2-policy-recs-board-2021-02-08-en
https://www.icann.org/public-comments/epdp-2-policy-recs-board-2021-02-08-en
https://gac.icann.org/sessions/icann70-session-4-gac-discussion-on-rds-whois-and-data-protection
https://gac.icann.org/contentMigrated/icann70-gac-communiqu
https://www.icann.org/odp


Topic/Policy
Area

GAC Action/Decision GAC
Lead(s)

Timeline

# Short Description Full Description (including deliverables, dependencies and key references) Due Prio.

RDS/WHOIS
and Data
Protection

4c EPDP Phase 2 GAC
Advice

● Consider the need for GAC follow-up on the ICANN Board clarification questions
and response to the GAC ICANN70 Advice to “to consider the GAC Minority
Statement and available options to address the public policy concerns expressed
therein, and take necessary action, as appropriate”

↳ Reference: ICANN Board resolution and scorecard on GAC ICANN70 Communiqué and
Clarifying Questions on ICANN71 GAC Communiqué (29 July 2021)

GAC Small
Group

Now

5 EPDP Phase 2a:
Chair Requirements

● Consider weighing on criteria and requirements for leadership of a reconvened EPDP
Team, consistent with experience to date and discussions with ALAC of need for
neutrality and skills, including possibly professional facilitation

Closed Dec. 2020
GNSO identified Keith Drazek
(Verisign) as Chair.

6 EPDP Phase 2a:
GAC Representation

● Confirm GAC Representation in the new Phase (2a) of the EPDP to address the
issues of Legal vs. Natural and Anonymized Unique Contacts

Completed Dec. 2020
EC, UK and US volunteered

7a EPDP Phase 2a:
Policy Proposals

● Contribute policy proposals to the EPDP Team on the issues of Legal/Natural and
anonymized unique contacts

↳ Dependency: EPDP Phase 2A’s completion timeline (Q2/3 2021, as of 31 Mar.)
↳ Reference: ICANN70 GAC Session (Briefing and Slides) | EPDP Phase 2A (Wiki)

Completed 10 Sep. 2021 with
publication of EPDP Phase 2A
Final Report (3 Sep. 2021) and
GAC Minority Statement

7b EPDP Phase 2a
Initial Report

● Consider GAC Comments on the EPDP Phase 2A Initial Report as part of a public
comment proceeding expected to be opened before and close after ICANN71

↳ Dependency: Release of EPDP Phase 2A Initial Report and related Public Comment
proceeding

Completed 19 July 2021
Submission of GAC Comment

7c EPDP Phase 2a
Public Policy
Concerns/Advice

● Response to the ICANN Board’s expected bylaws-mandated request for potential
public policy concerns and GAC Advice when the ICANN Board will formally consider
the GNSO policy recommendations in the EPDP Phase 2A Final Report

↳ Reference: Phase 2A Final Report (3 Sep. 2021) | GAC Minority Statement (10 Sep.)

GAC Small
Group

1-3
mths

8a Accuracy of
Registration Data:
GNSO Scoping Effort
GAC Representation

● Confirm the names of 2 GAC representatives by 25 August to join the GNSO Soping
Effort on Accuracy consistent with the GNSO Council instructions (9 July 2021). The
work of the scoping team is expected to start after EPDP Phase 2A releases its Final
Report (Sept. 2021)

Completed 2 Sep. 2021 with
nomination of GAC participants
from EC and US
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https://www.icann.org/resources/board-material/resolutions-2021-05-12-en#2.d
https://www.icann.org/en/system/files/files/resolutions-icann70-gac-advice-scorecard-12may21-en.pdf
https://gac.icann.org/contentMigrated/icann70-gac-communiqu
https://gac-author.icann.org/activity-inputs/public/FINALIZED+ICANN71-Virtual-Communique-CQ-Scorecard.pdf?language_id=1
https://community.icann.org/download/attachments/151849078/EPDP-P2A_Project_Package_20210331.pdf?version=1&modificationDate=1617295098000&api=v2
https://gac.icann.org/sessions/icann70-session-4-gac-discussion-on-rds-whois-and-data-protection
https://community.icann.org/pages/viewpage.action?pageId=150177878
https://mm.icann.org/pipermail/council/attachments/20210903/70fb33e2/EPDPPhase2A-FINALREPORT-3September2021003-0001.pdf
https://gac.icann.org/statement/public/gac-minority-statement-epdp-2a-10sep21.pdf
https://www.icann.org/en/system/files/files/epdp-phase-2a-initial-report-02jun21-en.pdf
https://www.icann.org/public-comments/epdp-phase-2a-initial-report-2021-06-03-en
https://www.icann.org/public-comments/epdp-phase-2a-initial-report-2021-06-03-en
https://gac.icann.org/statement/public/gac-input-epdp-phase2a-report-19jul21.pdf
https://mm.icann.org/pipermail/council/attachments/20210903/70fb33e2/EPDPPhase2A-FINALREPORT-3September2021003-0001.pdf
https://gac.icann.org/statement/public/gac-minority-statement-epdp-2a-10sep21.pdf
https://gnso.icann.org/sites/default/files/file/field-file-attach/registration-data-accuracy-scoping-team-formation-instructions-09jul21-en.pdf


Topic/Policy
Area

GAC Action/Decision GAC
Lead(s)

Timeline

# Short Description Full Description (including deliverables, dependencies and key references) Due Prio.

RDS/WHOIS
and Data
Protection

8b Accuracy of
Registration Data:
GNSO Scoping Effort
GAC Contribution

● Consider making scoping proposals on issues related to Data Accuracy, consistent
with GAC Comment on the WHOIS-RDS2 Review Final Recommendations following
GNSO Council decision to launch ​​a Scoping Effort, after delivery of an ICANN org
briefing (26 Feb.) GNSO Council leadership guidance (23 April) and its eventual
adoption (22 July 2021) of a set of instructions (9 July 2021) for the scoping team.

↳ Dependency: Initiation of GNSO scoping effort after EPDP Phase 2A releases its Final
Report (est. in early Sept. 2021)

↳ Reference: ICANN70 GAC Session | ICANN70 and ICANN71 Communiqués

GAC Small
Group

1-3
mths

9 ICANN org dialogue
on Issues in
Minority Statement

● Engage with ICANN org following the the 14 September GAC/ICANN CEO dialogue on
the GAC Minority Statement in the EPDP Phase 2 Final Report, and report to the GAC
as appropriate

Closed Feb 2021
GAC Small Group determined
this was overtaken by events

10 Montreal Advice
Follow-up

● Follow-up with ICANN org on Montreal Advice related to making available a
Standard Request Form to Access non-public Registration Data

↳ Reference: GAC Montréal Communiqué | Board Scorecard | ICANN70 GAC Briefing

GAC Small
Group +
Leadership

1-3
mths

11 RDS-WHOIS2
Review
Implementation

● Consider Following-up with ICANN Board and ICANN org on implementation of
WHOIS-RDS2 Review Team recommendations, as highlighted by the GAC in its
Comment (23 Dec. 2020) on the Review’s Final Report (3 Sep. 2019) and consistent
with ICANN Board Action (25 Feb. 2020)

↳ Dependency: ICANN Board review of EPDP Phase 2 outcomes for pending
recommendations in its Scorecard of Board Action (Q3/4 2021?)

TBD 1-3
mths
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https://mm.icann.org/pipermail/comments-rds-whois2-rt-final-report-08oct19/attachments/20191223/066f23c4/final-gac-comments-rds-whois2-review-final-report-20dec19-0001.pdf
https://www.icann.org/en/system/files/correspondence/swinehart-to-fouquart-26feb21-en.pdf
https://www.icann.org/en/system/files/correspondence/swinehart-to-fouquart-26feb21-en.pdf
https://mm.icann.org/pipermail/council/attachments/20210423/97ddf2b7/Accuracyscopingteam-proposednextsteps-23April2021-0001.pdf
https://gnso.icann.org/sites/default/files/file/field-file-attach/registration-data-accuracy-scoping-team-formation-instructions-09jul21-en.pdf
https://gac.icann.org/sessions/icann70-session-4-gac-discussion-on-rds-whois-and-data-protection
https://gac.icann.org/contentMigrated/icann70-gac-communique
https://gac.icann.org/contentMigrated/icann71-gac-communique
https://gac.icann.org/contentMigrated/icann66-montreal-communique
https://www.icann.org/en/system/files/files/resolutions-montreal66-gac-advice-scorecard-26jan20-en.pdf
https://gac.icann.org/briefing-materials/public/icann70-gac-briefing-4-rds-whois-and-data-protection-policy-v2-en.pdf?language_id=1
https://mm.icann.org/pipermail/comments-rds-whois2-rt-final-report-08oct19/attachments/20191223/066f23c4/final-gac-comments-rds-whois2-review-final-report-20dec19-0001.pdf
https://www.icann.org/en/system/files/files/rds-whois2-review-03sep19-en.pdf
https://www.icann.org/en/system/files/files/resolutions-board-action-rds-whois2-final-recs-25feb20-en.pdf


Topic/Policy
Area

GAC Action/Decision GAC
Lead(s)

Timeline

# Short Description Full Description (including deliverables, dependencies and key references) Due Prio.

DNS Abuse
Mitigation

1 CCT Review
Recommendations
Implementation

● Consider appropriate GAC action following Board decision on “Competition,
Consumer Trust, Consumer Choice Review Team (CCT-RT) Pending Recommendations
(Board resolution of 22 October 2020)

↳ Dependency: Outcome of GAC request to ICANN Board for a tracking tool (ICANN70)
↳ Reference: ICANN70 GAC Communiqué | Minutes | Briefing on DNS Abuse

GAC
Leadership,
PSWG
Co-Chair
(LK)

1-3
mths

2a SSR2 Review Final
Recommendations

● Consider GAC Public Comment on Final Report of the SSR2 Review Team before 8
April 2021, prior to its consideration by the ICANN Board (within 6 months of report
per ICANN Bylaws) and consistent with GAC Comments on the Draft Report.

↳ Dependency: GAC Decision to file Public Comment based on proposed analysis of
differences between Final and Draft Report in view of previous GAC Comments

Completed April 2021
Submitted GAC Comments (8
April 2021) following discussion
during ICANN70.

2b SSR2 Review
Recommendations
Implementation

● Review ICANN Board consideration of the Final Report of the SSR2 Review Team and
specifically its direction given to ICANN org regarding implementation of the
recommendations, in light of GAC Comments (8 April 2021)

↳ Reference: ICANN Board resolution and Scorecard of Board Action (22 July 2021) and
associated blog (26 July 2021)

PSWG
Co-Chairs

Now

3 Assessment of
SAC115 to
Determine Next
Steps

● Assess and propose GAC expectations as to next steps on 1) implementation of SSAC
recommendations and 2) impact of recommendations on other GAC work items on
DNS Abuse

PSWG 1-3
mths

4 Community
Work/Policy
Development
Options

● Follow-up with GNSO Leadership on a Framework of possible community work and
policy development, as discussed with GAC Leadership prior to ICANN68, as referred
to in the ICANN Board’s decision to extend the CEO’s contract (ICANN69
Commmuniqué) and as discussed between GAC and GNSO during ICANN70.

↳ Dependency: Outcome of GNSO Council deliberations on 8 April and 30 May 2021
↳ Reference: ICANN70 GAC Minutes and Briefing on DNS Abuse

GAC
Leadership

1-3
mths

5 Improve contract
provisions and
enforcement

● Consider concrete proposals to improve registry and registrar agreements for
possible negotiation between ICANN and contracted parties, as well as proposals to
improve contractual compliance enforcement (consistent with ICANN69
Communiqué and PSWG Update)

↳ Reference: ICANN70 GAC Session on DNS Abuse (Slides and Briefing)

PSWG
Co-Chairs

3-6
mths
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https://www.icann.org/resources/board-material/resolutions-2020-10-22-en#2.a
https://gac.icann.org/contentMigrated/icann70-gac-communiqu
https://gac.icann.org/contentMigrated/icann70-gac-minutes
https://gac.icann.org/briefing-materials/icann70-gac-briefing-8%2016-dns-abuse-mitigation-v2-en.pdf
https://www.icann.org/public-comments/ssr2-final-report-2021-01-28-en
https://mm.icann.org/pipermail/comments-ssr2-rt-draft-report-24jan20/attachments/20200404/900d1dcb/gac-comment-ssr2-rt-draft-report-3apr20-0001.pdf
https://www.icann.org/en/system/files/files/ssr2-review-24jan20-en.pdf
https://docs.google.com/document/d/13y1wl9NWPU-ENK_xPE25gp8yUcO7YEqjlqMMVBsziU8/edit
https://gac.icann.org/statement/public/gac-comments-ssr2-review-final-report-8apr21.pdf
https://www.icann.org/public-comments/ssr2-final-report-2021-01-28-en
https://gac.icann.org/statement/public/gac-comments-ssr2-review-final-report-8apr21.pdf
https://www.icann.org/resources/board-material/resolutions-2021-07-22-en#2.a
https://www.icann.org/en/system/files/files/ssr2-scorecard-22jul21-en.pdf
https://www.icann.org/en/blogs/details/board-action-and-next-steps-on-the-ssr2-review-26-7-2021-en
https://gac.icann.org/contentMigrated/icann70-gac-minutes
https://gac.icann.org/briefing-materials/icann70-gac-briefing-8%2016-dns-abuse-mitigation-v2-en.pdf
https://gac.icann.org/sessions/icann70-session-8-gac-discussion-on-dns-abuse-mitigation-1-2


Topic/Policy
Area

GAC Action/Decision GAC
Lead(s)

Timeline

# Short Description Full Description (including deliverables, dependencies and key references) Due Prio.

DNS Abuse
Mitigation

6 Registrar Audit ● Consider the outcome of the Registrar Audit launched on 15 January 2021 and
concluded with the publication of its Results (24 August 2021).

PSWG
Co-Chairs

Now

Topic/Policy
Area

GAC Action/Decision GAC
Lead(s)

Timeline

# Short Description Full Description (including deliverables, dependencies and key references) Due Prio.

ICANN
Governance

1 Operational Design
Phase

● Collate GAC Members input into GAC Feedback to ICANN org on proposal made to
SO/AC leaders for including an Operation Design Phase for certain future policy
implementation efforts per updated proposal shared with community leaders in mid
December.  SO/AC leaders feedback expected by 22 January 2021.

Completed - GAC Input
submitted to ICANN org on 23
January. See ICANN org ODP
Wiki for more information.

2 WS-2 Accountability
Implementation

● Assess WS-2 Recommendations Applicable to the GAC
● Implement WS-2 Recommendations Applicable to the GAC
● Development of an Implementation Tool for Workstream 2 Accountability

recommendations

GAC
Leadership

6-12
mths

3 Independent Review
Panel

● Consider Participating in Community Representative Group to identify nominees to
serve as panelist for Independent Review Standing Panel, for confirmation by the
ICANN Board

↳ Dependency: ICANN org Call for Interest to be issued (Q4 2020 ?)

Completed - ICANN org staff
confirmed 2 GAC nominee
appointments on 29 january
2021

4 ICANN FY22-26
Operating and
Financial Plans

● Assess Draft Plans and submit GAC Comments if appropriate. Comment deadline
likely 15 February

Completed - GAC Comments
submitted 15 February 2021

5 Future of ICANN
Meetings

● Consultation initiated by ICANN org with community to examine structure of future
ICANN public meetings. Comments due 11 December

Completed - Comments filed
18 December 2020

6 Independent Review
Panel - Community
Representative
Group (CRG)

● GAC has two appointees on the members on the CRG. As of 15 August April, work
has not yet begun. Appointees will report progress as appropriate

TBD 3-6
mths
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https://www.icann.org/news/announcement-2021-01-15-en
https://www.icann.org/en/announcements/details/results-of-the-audit-on-registrars-compliance-with-dns-abuse-obligations-24-8-2021-en
https://mm.icann.org/mailman/private/gac/attachments/20201218/a1046ea5/DesignPhaseConceptPaperv2.0Dec2020-0001.pdf
https://mm.icann.org/mailman/private/gac/2020-December/019107.html
https://community.icann.org/download/attachments/153520879/GAC%20Comments%20Regarding%20Updated%20Operational%20Design%20Phase%20Proposal%20%2822JAN2021%29%28Final%29.pdf?version=1&modificationDate=1612191061000&api=v2
https://community.icann.org/display/ODP/Operational+Design+Phase+Home
https://community.icann.org/display/ODP/Operational+Design+Phase+Home
https://gac.icann.org/activity/gac-public-comment-opportunities
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GAC Action/Decision GAC
Lead(s)

Timeline

# Short Description Full Description (including deliverables, dependencies and key references) Due Prio.

GAC
Operations

1 Virtual Meetings
and GAC Advice

● Discuss membership preferences for future GAC plenary meetings
(virtual/face-to-face, low-intensity over longer period or high-intensity over shorter
period), include whether and how to develop GAC Advice as needed

↳ Dependency: Conclusion of the ICANN70 pilot experiment following agreement to
proceed (3 March) and subsequent GAC input.

Completed - ICANN70
Communique Advice
Development Pilot completed.

2 Next HLGM ● Consider timing, format and planning of the next High Level Governmental Meeting -
pending further ICANN org insights for prospects of future ICANN F2F public meetings

GAC
Leadership

Now

3 GAC Points of
Contacts to SO/ACs

● Identify and nominate GAC representatives as Points of Contact to GNSO, ALAC and
ccNSO

Completed - POCs appointed
effective 1 Jan 2021

4 Travel Support
Rules

● Endorsement of USRWG proposed 2020 Travel Support Rules consistent with
ICANN69 Communiqué

Completed - Endorsed and
published 5 Feb. 2021.

5 GAC Fellowship
Representatives

● Make New GAC appointments to Fellowship Program - Fellows Selection Committee
and Fellows Mentor

Completed - GAC notified
appointments on  29 Jan. 2021

6 Community Excel.
Award Sel. Panel

● Make New GAC appointments to ICANN Community Excellence Award Selection
Panel

Completed - appointee
volunteer approved Mar. 2021

7 GAC Membership
Engagement

● Identify opportunities to expand and deepen GAC participation/engagement
metrics, onboarding processes and information capacity - Ongoing activity reflected
as a 6 to 12 month activity below

GAC
Leadership

Now

8 GAC Assessment of
Board Responses to
Communiqués

● Develop proposal for regular standardized approach that the GAC could undertake
to review and assess Board responses to future GAC advice (e.g., the Board
scorecard) for GAC consideration - Pending as discussions w/i BGIG continue -
reflected as an “Ongoing” activity below

GAC
Leadership
/ Support
staff

3-6
mths

9 Public Meeting
Invitation Process

● GAC to develop process for receiving and processing GAC public meeting invitation
letter requests for implementation for next in-person ICANN public meeting

↳ Dependency: Return to in-person public meetings

GAC
Leadership
/ Support

1-3
mths

10a NomCom 2021 ● GAC to consider submission of input to 2021 NomCom Completed - GAC input
transmitted 22 March 2021
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https://gac.icann.org/sessions/gac-communiqu-and-advice-development-webinar-virtual-icann-meetings
https://gac.icann.org/sessions/gac-communiqu-and-advice-development-webinar-virtual-icann-meetings


Topic/Policy
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GAC Action/Decision GAC
Lead(s)

Timeline

# Short Description Full Description (including deliverables, dependencies and key references) Due Prio.

GAC
Operations

10b NomCom 2022 ● GAC to consider submission of input to 2021 NomCom GAC
Leadership/
Support

6-12
mths

11 2021 Vice Chair
Elections

● Nomination period concludes 9 September. Balloting concludes ICANN72

↳ Reference: 2021 Vice Chair Election page

GAC
Leadership/
Support

1-3
mths

12 Empowered
Community

● Update GAC ECA Guidelines to accommodate designation of GAC ECA rep, create
process for submission of “proactive petitions” and develop more process details for
managing requests for petitions to reject.

↳ Dependency - ICANN org staff feedback on Board removal expectations
↳ Reference - Current GAC ECA Guidelines

GAC
Leadership/
Support

1-3
mths
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https://gac.icann.org/activity/gac-2021-vice-chair-elections
https://gac.icann.org/principles-and-guidelines/guidelines%20for%20gac%20participation%20in%20the%20empowered%20community%20(v7).pdf


Planning of GAC Action/Decisions (Estimated)

Ongoing

Topic/Policy
Area

GAC Action/Decision GAC
Lead(s)

Timeline

# Short Description Description (including deliverable and dependencies) Due Prio.

GAC Action currently ongoing

Subsequent
Rounds of
New gTLDs

3c Sub Pro PDP
Recommendations -
GAC Advice

● Consider submitting GAC Advice to the ICANN Board before ICANN Board formally
considers policy recommendations adopted (24 March 2021) by the GNSO Council on
the basis of the Sub Pro PDP WG Final Report (1 February 2021)

↳ Dependency: Expected launch of an Operational Design Phase (Q4 2021)
↳ Reference: Communiqué and Minutes (ICANN67-70) | ODP Reference Page

CCT Review Recommendations | SAC114 | GAC Response to ICANN Board

Luisa Paez
(CA), Jorge
Cancio (CH)

Now

Current TLD
Policy

1 IGO Preventative
Protections

● Engage in Bylaw Consultation following expected Board rejection of GAC Advice per
ICANN Board resolution (22 October 2020) and ensuing documentation: letter and
the accompanying scorecard (8 Dec.), clarifications (26 Jan.), consultation call (1 Feb.),
follow-up letter (23 Feb.) and BGIG Call (11 Mar.)

↳ Dependency: GAC decision on next step to take in the Bylaw consultation process,
following GAC/Board consultation (1 February 2021) and BGIG Call (11 March and 1
June 2021)

↳ Dependency: GAC consideration of Clarifying Questions (29 July 2021) and eventual
Board Action on ICANN71 GAC Advice (21 June 2021)

GAC
Leadership

Now

Current TLD
Policy

3 EPDP on Specific
Curative Rights for
IGOs (Ex IGO Curative
Rights Protection

Work Track)

● Contribute to deliberations of the EPDP on Specific Curative Rights for IGOs (ex IGO
WT) and provide input on issues of importance to the GAC, consistent with relevant
GAC Advice

↳ Dependency: EPDP’s completion timeline (Q1 2022)
↳ Reference: EPDP Specific Curative Rights Protections for IGOs (Wiki) | Charter

US, IR, CH
OECD,
WIPO, WB

Now

Current TLD
Policy

4 IGO List
Management - GAC
Process

● Develop GAC Process for adding/removing IGOs to/from the 2013 GAC IGO List

↳ Dependency: Prioritization by GAC Leadership
↳ Dependency: Consideration of Draft Process by GAC Leadership before sharing with

GAC Membership for review and input (ICANN71 Action Point)

GAC
Leadership

Now
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https://gnso.icann.org/en/council/resolutions/2021#202102
https://gnso.icann.org/sites/default/files/file/field-file-attach/final-report-newgtld-subsequent-procedures-pdp-02feb21-en.pdf
https://gac.icann.org/contentMigrated/icann70-gac-communiqu
https://gac.icann.org/contentMigrated/icann70-gac-minutes
https://www.icann.org/odp
https://www.icann.org/resources/reviews/specific-reviews/cct
https://www.icann.org/en/system/files/files/sac-114-en.pdf
https://gac.icann.org/contentMigrated/gac-response-to-icann-board-on-new-gtld-subsequent-procedures-policy-development-process-outputs
https://www.icann.org/resources/board-material/resolutions-2020-10-22-en#2.b
https://mm.icann.org/mailman/private/gac-leadership/2020-December/010962.html
https://mm.icann.org/mailman/private/gac-leadership/attachments/20201209/fe8e68fb/Scorecard-Board-GACConsultationonIGOProtections-3Dec2020-0001.docx
http://board/GAC%20Call%201%20Feb.%20-%20Summary%20Notes
https://mm.icann.org/mailman/private/gac/attachments/20210308/63d7ef4c/gac-board-igo-protections-consultation-1feb2121-0001.pdf
https://gac.icann.org/advice/correspondence/incoming/20210223/follow-up-questions-from-the-board-gac-consultation-process-call-on-igo-protections
https://gac.icann.org/sessions/board-gac-interaction-group-call-bgig-11-march-2021
https://gac.icann.org/work-products/public/process-for-consultations-between-icann-gac-2013-04-07.doc
https://gac-author.icann.org/activity-inputs/public/FINALIZED+ICANN71-Virtual-Communique-CQ-Scorecard.pdf?language_id=1
https://gac.icann.org/contentMigrated/icann71-gac-communique
https://gnso.icann.org/sites/default/files/file/field-file-attach/rpm-igo-crwt-project-package-31mar21-en.pdf
https://community.icann.org/pages/viewpage.action?pageId=153519684
https://gnso.icann.org/sites/default/files/file/field-file-attach/rpms-charter-addendum-07jan20-en.pdf
https://docs.google.com/document/d/1RECNrGEiky9kMUhDXAR5WK9E30YYLEv7-YNgtvWIz-U/edit#
https://gac.icann.org/contentMigrated/icann71-gac-minutes


Topic/Policy
Area

GAC Action/Decision GAC
Lead(s)

Timeline

# Short Description Description (including deliverable and dependencies) Due Prio.

GAC Action currently ongoing

Current TLD
Policy

5 African Union
opt-out of GAC IGO
List

● Monitor developments and consider communications and process implications for
other IGOs as needed

↳ Dependency: Correspondence between ICANN org (GE) and African Union on
decision and consequences of removal from the GAC List

↳ Reference: AU letter to ICANN Board (10 July 2020)

:GAC
Leadership

Now

Current TLD
Policy

8a GNSO RPM PDP
Phase 2 (UDRP)
Chartering / Scoping

● Consider GAC representation and/or input in chartering and scoping discussions
anticipated before the launch of Phase 2 of the GNSO’s Review of All Rights PDP (RPM
PDP) to review the UDRP.

↳ Dependency: Council to form charter/scoping team (by Q3 2021?, as of 22 Apr 2021)
now GNSO Council consideration (9 July 2021) of a request for an ICANN org Policy
Status Report (PSR) to ensure focus on specific issues that merit a policy review

↳ Reference: ICANN70 GAC Briefing and Annex (22 March 2021)
ICANN70 GAC Session (22 March 2021) | GNSO PDP Project Page

Brian
Beckham
(WIPO)

Now

IDNs and
Universal
Acceptance

3b EPDP on Definition
and Management of
IDN variant TLDs -
Contribution

● Provide input to IDNs EPDP in response to requests for Community or Public
comments, once the PDP process is in motion (expected during Q3 2021).

↳ Reference: Scoping Final Report (17 Jan. 2020) | WG Charter (20 May 2021)

N. Hickson
(UK); T.
Santhosh
(India)

Now

RDS/WHOIS
and Data
Protection

1 EPDP Phase 1 IRT ● Assess and comment on EPDP Phase 1 Implementation Proposal, consistent with
contributions by GAC reps. in the EPDP Phase 1 Implementation Review Team (IRT),
and possibly determine possible GAC position on the impact of this implementation
on the Privacy/Proxy Accreditation Implementation and Thick Whois policy.

↳ Dependency: Release of draft consensus policy language for EPDP Phase 1
Implementation by ICANN (date unknown)

↳ Reference: IRT Work Space | ICANN70 GAC Session (briefing and slides)
ICANN66 GAC Advice and ICANN71 Follow-up on GAC Advice

PSWG
Co-Chairs
(LK, CLE)

Now

RDS/WHOIS
and Data
Protection

3a EPDP Phase 2:
Operational Design
Phase (ODP)

● Monitor and contribute to studies and ICANN deliberations during Operational
Design Phase consistent with GAC positions on issues of importance to the GAC

↳ Reference: ICANN70 GAC Session and Communiqué Advice | ODP Reference Page

GAC Small
Group

Now
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https://www.icann.org/en/system/files/correspondence/quartey-to-botterman-10jul20-en.pdf
https://community.icann.org/display/gnsocouncilmeetings/Action+Decision+Radar?preview=/150178775/161809000/GNSO_Council_Program_ADR_20210422.pdf
https://mm.icann.org/pipermail/council/attachments/20210713/0c0068dc/RPMsPDPPhase2-PolicyStatusReport-13July2021-0001.pdf
https://gac.icann.org/briefing-materials/public/icann70-gac-briefing-7-rights-protection-mechanisms-v2-en.pdf?language_id=1
https://gac.icann.org/sessions/icann70-session-7-gac-discussion-on-rights-protection-mechanisms
https://gnso.icann.org/en/group-activities/active/rpm
https://gnso.icann.org/sites/default/files/file/field-file-attach/idn-scoping-team-final-report-17jan20-en.pdf
https://gnso.icann.org/sites/default/files/policy/2021/presentation/CharterGNSOIDNsEPDPWorkingGroup20May21.pdf
https://community.icann.org/display/RDPIRT/Registration+Data+Policy+Implementation
https://gac.icann.org/sessions/icann70-session-4-gac-discussion-on-rds-whois-and-data-protection
https://gac.icann.org/contentMigrated/icann66-montreal-communique
https://gac.icann.org/contentMigrated/icann71-gac-communique
https://gac.icann.org/sessions/icann70-session-4-gac-discussion-on-rds-whois-and-data-protection
https://gac.icann.org/contentMigrated/icann70-gac-communiqu
https://www.icann.org/odp


Topic/Policy
Area

GAC Action/Decision GAC
Lead(s)

Timeline

# Short Description Description (including deliverable and dependencies) Due Prio.

GAC Action currently ongoing

RDS/WHOIS
and Data
Protection

3b EPDP Phase 2 ODP:
GAC and GAC
Member Survey on
SSAD

● Consider national and collective GAC response by 17 September 2021 to an ICANN
Survey addressed specifically to the GAC to help inform the work of the SSAD
Operational Design Phase as it relates to the accreditation of, and requests for
disclosure of nonpublic gTLD registration data by governmental entities

↳ Reference: GAC Chair email to Membership (16 July 2021) | ODP Reference Page

GAC Small
Group and
GAC
Members

Now

RDS/WHOIS
and Data
Protection

4c EPDP Phase 2 GAC
Advice

● Consider the need for GAC follow-up on the ICANN Board clarification questions
and response to the GAC ICANN70 Advice to “to consider the GAC Minority
Statement and available options to address the public policy concerns expressed
therein, and take necessary action, as appropriate”

↳ Reference: ICANN Board resolution and scorecard on GAC ICANN70 Communiqué and
Clarifying Questions on ICANN71 GAC Communiqué (29 July 2021)

GAC Small
Group

Now

DNS Abuse
Mitigation

2b SSR2 Review
Recommendations
Implementation

● Review ICANN Board consideration of the Final Report of the SSR2 Review Team and
specifically its direction given to ICANN org regarding implementation of the
recommendations, in light of GAC Comments (8 April 2021)

↳ Reference: ICANN Board resolution and Scorecard of Board Action (22 July 2021) and
associated blog (26 July 2021)

PSWG
Co-Chairs

Now

DNS Abuse
Mitigation

6 Registrar Audit ● Consider the outcome of the Registrar Audit launched on 15 January 2021 and
concluded with the publication of its Results (24 August 2021).

PSWG
Co-Chairs

Now

GAC
Operations

2 Next HLGM ● Consider timing, format and planning of the next High Level Governmental Meeting -
pending further ICANN org insights for prospects of future ICANN F2F public meetings

GAC
Leadership

Now

GAC
Operations

7 GAC Membership
Engagement

● Identify opportunities to expand and deepen GAC participation/engagement
metrics, onboarding processes and information capacity - Ongoing activity reflected
as a 6 to 12 month activity below

GAC
Leadership

Now
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https://www.surveymonkey.com/r/ssadodpgac
https://www.surveymonkey.com/r/ssadodpgac
https://mm.icann.org/mailman/private/gac/2021-July/019534.html
https://www.icann.org/odp
https://www.icann.org/resources/board-material/resolutions-2021-05-12-en#2.d
https://www.icann.org/en/system/files/files/resolutions-icann70-gac-advice-scorecard-12may21-en.pdf
https://gac.icann.org/contentMigrated/icann70-gac-communiqu
https://gac-author.icann.org/activity-inputs/public/FINALIZED+ICANN71-Virtual-Communique-CQ-Scorecard.pdf?language_id=1
https://www.icann.org/public-comments/ssr2-final-report-2021-01-28-en
https://gac.icann.org/statement/public/gac-comments-ssr2-review-final-report-8apr21.pdf
https://www.icann.org/resources/board-material/resolutions-2021-07-22-en#2.a
https://www.icann.org/en/system/files/files/ssr2-scorecard-22jul21-en.pdf
https://www.icann.org/en/blogs/details/board-action-and-next-steps-on-the-ssr2-review-26-7-2021-en
https://www.icann.org/news/announcement-2021-01-15-en
https://www.icann.org/en/announcements/details/results-of-the-audit-on-registrars-compliance-with-dns-abuse-obligations-24-8-2021-en


Within 1 Month

Topic/Policy
Area

GAC Action/Decision GAC
Lead(s)

Timeline

# Short Description Description (including deliverable and dependencies) Due Prio.

GAC Action/Decision needed or expected within the coming month

Current TLD
Policy

9 ccNSO PDP3 on the
Retirement of
ccTLDs

● Monitor Progress of ccNSO Working Group of the ccNSO Policy Development Process
initiated in 2017 to develop policy recommendations on the Retirement of ccTLDs
(Part 1) and to develop policy recommendations for a Review Mechanism for
decisions pertaining to the delegation, transfer, revocation and retirement of ccTLDs
(Part 2).
Part 1 - Recommended policy for the Retirement of ccTLDs - Final Report Issued 8
June,  ccNSO Council Discussion and vote on 17 June 2021 and vote by ccNSO
members from 7 July to 28 July 2021.
Part 2 - Developing a Review Mechanism for decisions pertaining to delegation,
transfer, revocation and retirement of ccTLDs

↳ Reference: Public Comment proceeding (closed 14 April 2021)

GAC Support
& GAC
Contact
Point for
ccNSO

1
month
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https://www.icann.org/public-comments/ccpdp3-1-retirement-cctlds-2021-03-03-en


Within 1 to 3 Months

Topic/Policy
Area

GAC Action/Decision GAC
Lead(s)

Timeline

# Short Description Description (including deliverable and dependencies) Due Prio.

GAC Action/Decision needed or expected within 1 to 3 month

Current TLD
Policy

6 Voluntary PICs
Change Process

● Provide input into proposed process for current Registry Operators to make
amendments to their Voluntary Public Interest Commitments (PICs)

↳ Dependency: Briefing documentation by ICANN org, expected early 2021 (per late
december email), now after ICANN71

↳ Reference: discussed during ICANN70 Plenary Session (25 March 2021)

GAC
Leadership
and PSWG
Co-Chair

1-3
mths

RDS/WHOIS
and Data
Protection

2 EPDP Phase 2:
SSAD Financial
Sustainability

● Consider providing input into cost/benefits analysis of the SSAD to the ICANN Board
in the context of its expected consultation with the GNSO Council.

↳ Dependency: Advancement or completion of Operational Design Phase launched on
25 March 2021 and subsequent formal Board/GNSO Consultation (Q3/4 2021 ?)

GAC Small
Group

1-3
mths

RDS/WHOIS
and Data
Protection

4b EPDP Phase 2
(SSAD Rec. 1-18):
Public Policy
Concerns/Advice

● Response to the ICANN Board’s request (9 March) for potential public policy
concerns and GAC Advice when the ICANN Board will formally consider the GNSO
policy recommendations in the EPDP Phase 2 Final Report

↳ Dependency: Advancement or completion of Operational Design Phase launched on
25 March, GNSO Consultation, and Cost/Benefit Analysis following public comment
proceeding closing 30 March 2021

↳ Reference: ICANN70 GAC Session and Communiqué Advice | ODP Reference Page

GAC Small
Group

1-3
mths

RDS/WHOIS
and Data
Protection

7c EPDP Phase 2a
Public Policy
Concerns/Advice

● Response to the ICANN Board’s expected bylaws-mandated request for potential
public policy concerns and GAC Advice when the ICANN Board will formally consider
the GNSO policy recommendations in the EPDP Phase 2A Final Report

↳ Reference: Phase 2A Final Report (3 Sep. 2021) | GAC Minority Statement (10 Sep.)

GAC Small
Group

1-3
mths

RDS/WHOIS
and Data
Protection

8b Accuracy of
Registration Data:
GNSO Scoping Effort
GAC Contribution

● Consider making scoping proposals on issues related to Data Accuracy, consistent
with GAC Comment on WHOIS-RDS2 Review Final Recommendations following GNSO
Council decision to launch ​​a Scoping Effort, after delivery of an ICANN org briefing (26
Feb.) GNSO Council leadership guidance (23 April) and its eventual adoption (22 July
2021) of a set of instructions (9 July 2021) for the scoping team.

↳ Dependency: Initiation of GNSO scoping effort after EPDP Phase 2A releases its Final
Report (est. in early Sept. 2021) following delivery of an ICANN org briefing (26 Feb.),
and discussion of GNSO Council leadership guidance (23 April)

↳ Reference: ICANN70 GAC Session | ICANN70 and ICANN71 Communiqués

GAC Small
Group

1-3
mths
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https://70.schedule.icann.org/meetings/KsmRgQrLDRAYeWfF7#/?limit=10&sortByFields[0]=isPinned&sortByFields[1]=lastActivityAt&sortByOrders[0]=-1&sortByOrders[1]=-1&uid=E6umHFHPvcfTAnSNE
https://www.icann.org/resources/board-material/resolutions-2021-03-25-en#2.c
https://gac.icann.org/advice/correspondence/incoming/20210309/expedited-policy-development-process-on-the-temporary-specification-for-gtld-registration-data-phase-2-recommendations-1-18
https://www.icann.org/public-comments/epdp-2-policy-recs-board-2021-02-08-en
https://www.icann.org/public-comments/epdp-2-policy-recs-board-2021-02-08-en
https://gac.icann.org/sessions/icann70-session-4-gac-discussion-on-rds-whois-and-data-protection
https://gac.icann.org/contentMigrated/icann70-gac-communiqu
https://www.icann.org/odp
https://mm.icann.org/pipermail/council/attachments/20210903/70fb33e2/EPDPPhase2A-FINALREPORT-3September2021003-0001.pdf
https://gac.icann.org/statement/public/gac-minority-statement-epdp-2a-10sep21.pdf
https://www.icann.org/en/system/files/correspondence/swinehart-to-fouquart-26feb21-en.pdf
https://mm.icann.org/pipermail/council/attachments/20210423/97ddf2b7/Accuracyscopingteam-proposednextsteps-23April2021-0001.pdf
https://gnso.icann.org/sites/default/files/file/field-file-attach/registration-data-accuracy-scoping-team-formation-instructions-09jul21-en.pdf
https://www.icann.org/en/system/files/correspondence/swinehart-to-fouquart-26feb21-en.pdf
https://mm.icann.org/pipermail/council/attachments/20210423/97ddf2b7/Accuracyscopingteam-proposednextsteps-23April2021-0001.pdf
https://gac.icann.org/sessions/icann70-session-4-gac-discussion-on-rds-whois-and-data-protection
https://gac.icann.org/contentMigrated/icann70-gac-communique
https://gac.icann.org/contentMigrated/icann71-gac-communique


Topic/Policy
Area

GAC Action/Decision GAC
Lead(s)

Priority

# Short Description Description (including deliverable and dependencies)

GAC Action/Decision needed or expected within 1 to 3 month

RDS/WHOIS
and Data
Protection

10 Montreal Advice
Follow-up

● Follow-up with ICANN org on Montreal Advice related to making available a
Standard Request Form to Access non-public Registration Data

↳ Reference: GAC Montréal Communiqué | Board Scorecard | ICANN70 GAC Briefing

GAC Small
Group +
Leadership

1-3
mths

RDS/WHOIS
and Data
Protection

11 RDS-WHOIS2
Review
Implementation

● Consider Following-up with ICANN Board and ICANN org on implementation of
WHOIS-RDS2 Review Team recommendations, as highlighted by the GAC in its
Comment (23 Dec. 2020) on the Review’s Final Report (3 Sep. 2019) and consistent
with ICANN Board Action (25 Feb. 2020)

↳ Dependency: ICANN Board review of EPDP Phase 2 outcomes for pending
recommendations in its Scorecard of Board Action (Q3/4 2021?)

TBD 1-3
mths

DNS Abuse
Mitigation

1 CCT Review
Recommendations
Implementation

● Consider appropriate GAC action following Board decision on “Competition,
Consumer Trust, Consumer Choice Review Team (CCT-RT) Pending Recommendations
(Board resolution of 22 October 2020)

↳ Dependency: Outcome of GAC request to ICANN Board for a tracking tool (ICANN70)
↳ Reference: ICANN70 GAC Communiqué | Minutes | Briefing on DNS Abuse

GAC
Leadership,
PSWG
Co-Chair
(LK)

1-3
mths

DNS Abuse
Mitigation

3 Assessment of
SAC115 to
Determine Next
Steps

● Assess and propose GAC expectations as to next steps on 1) implementation of SSAC
recommendations and 2) impact of recommendations on other GAC work items on
DNS Abuse

PSWG 1-3
mths

DNS Abuse
Mitigation

4 Community
Work/Policy
Development
Options

● Follow-up with GNSO Leadership on a Framework of possible community work and
policy development, as discussed with GAC Leadership prior to ICANN68, as referred
to in the ICANN Board’s decision to extend the CEO’s contract (ICANN69
Commmuniqué) and as discussed between GAC and GNSO during ICANN70.

↳ Dependency: Outcome of GNSO Council deliberations on 8 April and 30 May 2021
↳ Reference: ICANN70 GAC Minutes and Briefing on DNS Abuse

GAC
Leadership

1-3
mths

GAC
Operations

9 Public Meeting
Invitation Process

● GAC to develop process for receiving and processing GAC public meeting invitation
letter requests for implementation for next in-person ICANN public meeting

↳ Dependency: Return to in-person public meetings

GAC
Leadership /
Support

1-3
mths
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https://gac.icann.org/contentMigrated/icann66-montreal-communique
https://www.icann.org/en/system/files/files/resolutions-montreal66-gac-advice-scorecard-26jan20-en.pdf
https://gac.icann.org/briefing-materials/public/icann70-gac-briefing-4-rds-whois-and-data-protection-policy-v2-en.pdf?language_id=1
https://mm.icann.org/pipermail/comments-rds-whois2-rt-final-report-08oct19/attachments/20191223/066f23c4/final-gac-comments-rds-whois2-review-final-report-20dec19-0001.pdf
https://www.icann.org/en/system/files/files/rds-whois2-review-03sep19-en.pdf
https://www.icann.org/en/system/files/files/resolutions-board-action-rds-whois2-final-recs-25feb20-en.pdf
https://www.icann.org/resources/board-material/resolutions-2020-10-22-en#2.a
https://gac.icann.org/contentMigrated/icann70-gac-communiqu
https://gac.icann.org/contentMigrated/icann70-gac-minutes
https://gac.icann.org/briefing-materials/icann70-gac-briefing-8%2016-dns-abuse-mitigation-v2-en.pdf
https://gac.icann.org/contentMigrated/icann70-gac-minutes
https://gac.icann.org/briefing-materials/icann70-gac-briefing-8%2016-dns-abuse-mitigation-v2-en.pdf


Topic/Policy
Area

GAC Action/Decision GAC
Lead(s)

Priority

# Short Description Description (including deliverable and dependencies)

GAC Action/Decision needed or expected within 1 to 3 month

GAC
Operations

11 2021 Vice Chair
Elections

● Nomination period concludes 9 September. Balloting concludes ICANN72

↳ Reference: 2021 Vice Chair Election page

GAC
Leadership/
Support

1-3
mths

GAC
Operations

12 Empowered
Community

● Update GAC ECA Guidelines to accommodate designation of GAC ECA rep, create
process for submission of “proactive petitions” and develop more process details for
managing requests for petitions to reject.

↳ Dependency - ICANN org staff feedback on Board removal Expectations
↳ Reference - Current GAC ECA Guidelines

GAC
Leadership/
Support

1-3
mths
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https://gac.icann.org/activity/gac-2021-vice-chair-elections
https://gac.icann.org/principles-and-guidelines/guidelines%20for%20gac%20participation%20in%20the%20empowered%20community%20(v7).pdf


Within 3 to 6 Months

Topic/Policy
Area

GAC Action/Decision GAC
Lead(s)

Timeline

# Short Description Description (including deliverable and dependencies) Due Prio.

GAC Action/Decision needed or expected within 3 to 6 Months

Subsequent
Rounds of
New gTLDs

4 Operational Design
Phase and
Implementation of
Sub Pro PDP
Recommendations

● Monitor and consider contributing to studies and deliberations of either (or both)
Operational Design Phase and Implementation Review Team, consistent with GAC
positions on issues of importance to the GAC

↳ Dependency: Board to initiate ODP (Q4 2021); GAC call for volunteers to serve on
internal GAC small group for ODP input.

↳ Reference: ODP Reference Page (icann.org)

Luisa Paez
(CA), Jorge
Cancio (CH)

3-6
mths

Current TLD
Policy

8b GNSO RPM PDP
Phase 2 (UDRP)
Representation

● Determine GAC representation (if any) for Phase 2 of the GNSO RPM PDP WG to
review the UDRP, in response to an expected GNSO call for volunteers.

↳ Dependency: Initiation of GNSO Call for volunteers (Q4 2021 ?)
↳ Reference: ICANN70 GAC Briefing and Annex (22 March 2021)

Brian
Beckham
(WIPO)

3-6
mths

DNS Abuse
Mitigation

5 Improve contract
provisions and
enforcement

● Consider concrete proposals to improve registry and registrar agreements for
possible negotiation between ICANN and contracted parties, as well as proposals to
improve contractual compliance enforcement (consistent with ICANN69
Communiqué and PSWG Update)

↳ Reference: ICANN70 GAC Session on DNS Abuse (Slides and Briefing)

PSWG
Co-Chairs

3-6
mths

ICANN
Governance

6 Independent
Review Panel -
Community
Representative
Group (CRG)

● GAC has two appointees on the members on the CRG. As of 15  April, work has not
yet begun. Appointees will report progress as appropriate

TBD 3-6
mths

GAC
Operations

8 GAC Assessment of
Board Responses to
GAC Communiques

● Develop proposal for regular standardized approach that the GAC could undertake
to review and assess Board responses to future GAC advice (e.g., the Board
scorecard) for GAC consideration - Pending as discussions w/i BGIG continue -
reflected as an “Ongoing” activity below

GAC
Leadership /
Support
staff

3-6
mths
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https://www.icann.org/odp
https://gac.icann.org/briefing-materials/public/icann70-gac-briefing-7-rights-protection-mechanisms-v2-en.pdf?language_id=1
https://gac.icann.org/sessions/icann70-session-8-gac-discussion-on-dns-abuse-mitigation-1-2


Within 6 to 12 Months

Topic/Policy
Area

GAC Action/Decision GAC
Lead(s)

Timeline

# Short Description Description (including deliverable and dependencies) Due Prio.

GAC Action/Decision needed or expected within 6 to 12 Months

Current TLD
Policy

7 Country Names at
2nd Level
Notification List -
GAC Process

● Consider developing and documenting a formal process reflecting practices to date
to ensure that changes to the Notification List are tracked appropriately, possibly
displayed, and GAC Members are aware and able to maintain their preferences at any
given point, considering the role of this list in ICANN Org documentation for registries

↳ Dependency: GAC Leadership direction and support staff planning.
↳ Reference: GAC Advice (8.a.) in the Singapore Communiqué (11 February 2015)

GAC
Support

6-12
mths

Current TLD
Policy

8c GNSO RPM PDP
Phase 2 (UDRP)
Deliberations

● Contribute to deliberations of the RPM PDP WG to review the UDRP and provide
input on issues of importance to the GAC, consistent with relevant GAC Advice

↳ Dependency: Launch of RPM PDP Phase 2 Working Group (Q4 2021 ?)
↳ Reference: ICANN70 GAC Briefing and Annex (22 March 2021)

Brian
Beckham
(WIPO)

6-12
mths

Current TLD
Policy

10 GNSO PDP: Transfer
Policy Review
Phase 1

● Monitor progress of GNSO Working Group  - On 18 February 2021, the GNSO Council
passed a resolution to initiate a two-phased PDP to review the Transfer Policy. The
PDP working group is tasked with determining if changes to the policy are needed to
improve the ease, security, and efficacy of inter-registrar and inter-registrant
transfers.

↳ Reference: GNSO Council Project Page

TBD 6-12
mths

IDNs and
Universal
Acceptance

1 IDN Root Zone
Label Generation
Rules

● Consider the proposals of Generation Panels developing Label Generation Rules
(LGR) in all relevant scripts, as a mechanism to determine valid IDN TLDs and their
variant labels for stable and secure operation of the Root Zone

↳ Reference documentation: LGR proposals | RZ-LGR Info (ICANN org)

TBD 6-12
mths

IDNs and
Universal
Acceptance

2 Universal
Acceptance

● Consider outputs and communications of the Universal Acceptance Steering Group
(UASG) as it relates to and in coordination with relevant initiatives in which GAC
Members are involved.

↳ Reference documentation: Universal Acceptance (ICANN org) | UASG

TBD 6-12
mths

IDNs and
Universal
Acceptance

4 ccNSO PDP4 on IDN
ccTLD Strings

● Monitor ccNSO Working Group on the (de)selection of IDN ccTLD strings. The WG is
gradually making progress with defining the criteria, process and procedures for the
selection of Internationalized Domain Name (IDN) ccTLD strings. The results of this
ccPDP will eventually replace the IDN ccTLD Fast Track Process.

GAC
Support

6-12
mths
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https://gac.icann.org/activity/country-and-territory-names-as-second-level-domains-in-new-gtlds-requirements-notification-list
https://www.icann.org/resources/country-territory-names
https://gacweb.icann.org/download/attachments/37617854/GAC_SINGAPORE52_COMMUNIQUE_FINAL2.pdf?version=1&modificationDate=1424225387000&api=v2
https://gac.icann.org/briefing-materials/public/icann70-gac-briefing-7-rights-protection-mechanisms-v2-en.pdf?language_id=1
https://gnso.icann.org/en/group-activities/active/transfer-policy-review
https://www.icann.org/resources/pages/lgr-proposals-2015-12-01-en
https://www.icann.org/resources/pages/root-zone-lgr-2015-06-21-en
https://www.icann.org/ua
https://uasg.tech/


Topic/Policy
Area

GAC Action/Decision GAC
Lead(s)

Timeline

# Short Description Description (including deliverable and dependencies) Due Prio.

GAC Action/Decision needed or expected within 6 to 12 Months

ICANN
Governance

2 WS-2
Accountability
Implementation

● Assess WS-2 Recommendations Applicable to the GAC
● Implement WS-2 Recommendations Applicable to the GAC
● Development of an Implementation Tool for Workstream 2 Accountability

recommendations

GAC
Leadership

6-12
mths

GAC
Operations

10b NomCom 2022 ● GAC to consider submission of input to 2021 NomCom GAC
Leadership/
Support

6-12
mths
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Planning Overview (per Topic/Policy Area)

Topic/Policy Area # Short Description Ongoing 1 m. 1-3 m. 3-6 m. 6- 12 m. 12-18 m. TBD Complete
or Closed

Subsequent
Rounds of New
gTLDs

1 Input in Sub Pro PDP WG deliberations on
Final Report

Updated
4 Feb.

2 Potential Minority Statement in Sub Pro
PDP Final Report

Updated
4 Feb.

3a Sub Pro PDP Recommendations - Public
Comments on Final Outputs

Updated
1 June

3b Sub Pro PDP Recommendations - Public
Policy Concerns

Updated
4 June

3c Sub Pro PDP Recommendations - GAC
Advice

Updated
24 Aug.

4 Operational Design Phase and
Implementation of Sub Pro PDP Recs.

Updated
15 Aug

5 GNSO RPM PDP Phase 1 (TMCH Sunrise,
URS) - Public Policy Concerns

Updated
15 Aug
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Topic/Policy Area # Short Description Ongoing 1 m. 1-3 m. 3-6 m. 6- 12 m. 12-18 m. TBD Complete
or Closed

Current
TLD Policy

1 IGO Preventative Protections Updated
5 Feb.

2 IGO Curative Protection Work Track
Representation

Jan 2021

3 EPDP on Specific Curative Rights for IGOs
(Ex IGO Curative Rights Protection Work Track)

Updated
24 Aug.

4 IGO List Management - GAC Process Updated
22 Feb.

5 African Union off of GAC IGO List

6 Voluntary PICs Change Process Updated
15 Aug.

7 Country Names at 2nd Level Notification
List - GAC Process

8a GNSO RPM PDP Phase 2 (UDRP)
Chartering/Scoping

Updated
15 Aug.

8b GNSO RPM PDP Phase 2 (UDRP)
Representation

Updated
29 Apr.

8c GNSO RPM PDP Phase 2 (UDRP)
Deliberations

Updated
29 Apr.

9 ccNSO PDP3 on the Retirement of ccTLDs

10 GNSO PDP: Transfer Policy Review Phase 1 Updated
7 August

GAC Action/Decision Radar (14 Sep. 2021) Navigate to: Categorized List | Planning: Ongoing | 1 month | 1-3 months | 3-6 months | 6-12 months p. 26/31



Topic/Policy Area # Short Description Ongoing 1 m. 1-3 m. 3-6 m. 6-12 m. 12-18 m. TBD Complete
or Closed

IDNs and Universal
Acceptance

1 IDN Root Zone Label Generation Rules Updated
14 Apr.

2 Universal Acceptance Updated
14 Apr.

3a EPDP on Definition and Management of
IDN variant TLDs - Representation

Updated
15 Aug.

3b EPDP on Definition and Management of
IDN variant TLDs - Contribution

Updated
15 Aug.

4 ccNSO PDP4 on IDN ccTLD Strings Updated
23 Aug
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Topic/Policy Area # Short Description Ongoing 1 m. 1-3 m. 3-6 m. 6- 12 m. 12-18 m. TBD Complete
or Closed

RDS/WHOIS and
Data Protection

1 EPDP Phase 1 IRT Updated
3 May

2 EPDP Phase 2:
SSAD Financial Sustainability

Updated
15 Aug.

3a EPDP Phase 2: Operational Design Phase Updated
29 Apr.

3b EPDP Phase 2 ODP: GAC and GAC Member
Survey on SSAD

Updated
15 Aug.

4a EPDP Phase 2 (Prio2 Rec. 19-22):
Public Policy Concerns/Advice

Updated
29 Apr

4b EPDP Phase 2 (SSAD Rec. 1-18):
Public Policy Concerns/Advice

Updated
14 Apr.

4c EPDP Phase 2 GAC Advice 3 June

5 EPDP Phase 2a:
Chair Requirements

6 EPDP Phase 2a:
GAC Representation

7a EPDP Phase 2a:
Policy Proposals

Updated
9 Sep.

7b EPDP Phase 2a:
Initial Report

Updated
15 Aug.

7c EPDP Phase 2a Public Policy
Concerns/Advice

Updated
9 sep.

8a Accuracy of Registration Data:
GNSO Scoping Effort - GAC Representation

Updated
9 Sep.

8b Accuracy of Registration Data: Updated
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GNSO Scoping Effort - GAC Contribution 15 Aug.

Topic/Policy Area # Short Description Ongoing 1 m. 1-3 m. 3-6 m. 6- 12 m. 12-18 m. TBD Complete
or Closed

RDS/WHOIS and
Data Protection

9 ICANN org dialogue on Issues in Minority
Statement

Updated
5 Feb.

10 Montreal Advice Follow-up Updated
23 Feb.

11 RDS-WHOIS2 Review  Implementation

Topic/Policy Area # Short Description Ongoing 1 m. 1-3 m. 3-6 m. 6- 12 m. 12-18 m. TBD Complete
or Closed

DNS Abuse
Mitigation

1 CCT Review Recommendations
Implementation

Updated
3 May

2a SSR2 Review Team Final Recommendations Updated
3 May

2b SSR2 Review Recommendation
Implementation

Updated
15 Aug

3 Assessment of SAC115
to Determine Next Steps

4 Community Work/Policy Development
Options

5 Improve contract provisions and
enforcement

6 Registrar Audit Updated
25 Aug
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Topic/Policy Area # Short Description Ongoing 1 m. 1-3 m. 3-6 m. 6- 12 m. 12-18 m. TBD Complete
or Closed

ICANN
Governance

1 Operational Design Phase Updated
23 Feb.

2 WS-2 Accountability Implementation

3 Independent Review Panel - CRG
Appointment

Updated
29 Jan.

4 ICANN FY22-26 Operating and Financial
Plans

Updated
15 Feb

5 Future of ICANN Meetings Updated
18 Dec.

6 Independent Review Panel - Community
Representative Group (CRG)

Updated
15 Apr.
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Topic/Policy Area # Short Description Ongoing 1 m. 1-3 m. 3-6 m. 6- 12 m. 12-18 m. TBD Complete
or Closed

GAC Operations 1 Virtual Meetings and GAC Advice Updated
Mar. 2021

2 Next HLGM

3 GAC Points of Contacts to SO/ACs Updated
1 jan.

4 Travel Support Rules Updated
5 Feb.

5 GAC Fellowship Representatives Updated
29 Jan.

6 Community Excellence Award Selection
Panel

Updated
Mar. 2021

7 GAC Membership Engagement

8 GAC Assessment of Board Responses to
GAC Communiques

9 Public Meeting Invitation Process

10a NomCom 2021 Updated
Mar. 2021

10b NomCom 2022 Updated
25Aug

11 Leadership Elections Updated
25Aug

12 Empowered Community Updated
25Aug
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